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AGENDA

PUBLIC WORKS COMMISSION
CITY OF HUNTINGTON BEACH

Wednesday, November 14, 2012 - 5:00 PM
Utilities Yard

19021 Huntington Street

Huntington Beach, CA 92648

PLEDGE OF ALLEGIANCE

ROLL CALL Cook, Herbel, McGovern, O’Connell,
Siersema, Spencer, Thomas

PRESENTATIONS-COMMENDATIONS
MINUTES
Minutes of August 15, 2012 and September 19, 2012

ORAL COMMUNICATIONS

Public Comments — the Public Works Commission welcomes public
comments on all items on this agenda or of community interest. Three
minutes per person, time may not be donated to others. Commission on this
date can take no action on any item not on the agenda. This is the time to
address Commission regarding items of interest or agenda items other than
public hearings. Communications on agenda items will be scheduled such
that public comments may be received as close to 5:00 p.m. as possible.

DIRECTOR’S ITEMS
INFORMATION ITEMS

Upcoming City Council Study Sessions - The City Council conducts public
Study Sessions on the evenings of City Council meetings, normally beginning
at 4:00 p.m., in Room B-8. A tentative listing of upcoming sessions is
submitted for the Commission’s information.




F-2.

AGENDA
PUBLIC WORKS COMMISSION
Wednesday, November 14, 2012
PAGE 2

Active Capital Project Report — An update on active capital projects is
presented for the Commission’s information. Project information, including
description, location maps and funding sources can be found in the FY
2012/13 Capital Improvement Program notebook, or on the city’s website
under Government, Current Budget information.

ADMINISTRATIVE ITEMS

Garfield Avenue Arterial Street Rehabilitation Project from Magnolia Street to
Bushard Street, and Goldenwest Street from PCH to Yorktown Avenue, CC-
1433 - Plans and Specifications for Street Rehabilitation Project CC No. 1433
for Garfield Avenue, from Magnolia Street to Bushard Street, and
Goldenwest Street, from Pacific Coast Highway to Yorktown Avenue, are in
final preparation with Notice inviting Sealed Bids anticipated advertising in
January 2013.

Funding Source: Funds include the amounts of $1,133,000, budgeted in Prop
1B Grant Account No. 21890010.82300, $1,167,000, budgeted in Measure M
Account No. 21390020.82300, and $405,000, budgeted in the Capital
Improvement Reserve Account No. 10040314.82800. Reimbursements
include approximately $145,000 from CalRecycle and $72,000 from a
Cooperative agreement with Fountain Valley for their pavement portion on
Garfield Avenue. The engineers cost estimate for the project is $2,500,000.

Recommended Action: Motion to recommend to the City Council,
approval of Garfield Avenue Street Rehabilitation, from Magnolia Street to
Bushard Street, and Goldenwest Street Rehabilitation, from Pacific Coast
Highway to Yorktown Avenue, CC 1433.

Lambert Park Slope Repair, CC-1337- Plans and specifications for the
Lambert Park Slope Repair, CC-1337 are in final preparation. Staff is seeking
support for the project and the initiation of the competitive bid process.

Funding Source: Funds in the amount of $350,000 are budgeted in Capital
Projects Account No. 10040314.

Recommended Action: Motion to recommend to the City Council approval
of the Lambert Park Slope, CC-1337.

WRITTEN COMMUNICATIONS
COMMISSION AND STAFF COMMENTS

ADJOURNMENT
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NEXT PUBLIC WORKS COMMISSION MEETING
December 19, 2012, 11:00 AM, City Council Chambers




0 MINUTES

CITY OF HUNTINGTON BEACH
PUBLIC WORKS COMMISSION
AUGUST 15, 2012

Call to Order/ The meeting was called to order at 5:00 p.m. by
Pledge of Allegiance: Vice-Chair O’Connell, who led Commissioners and the
audience in the Pledge of Allegiance to the Flag.

Commissioners Absent: Cook, Herbel, Thomas

Commissioners Present: Commissioners McGovern, O’Connell, Siersema, and
Spencer were in attendance.

Others Present: Travis Hopkins, Director of Public Works
Bob Milani, Senior Civil Engineer
Joyce Greene, Administrative Assistant

B. PRESENTATIONS-COMMENDATIONS
None
C. MINUTES

Of the four in attendance, only two attended the July meeting. Therefore, a
qguorum was not present to vote. The minutes were carried over to the
September meeting for approval.

D. ORAL COMMUNICATIONS
None
E. DIRECTOR’S ITEMS

Travis Hopkins directed the Commissioners to a letter, copy provided to each
Commissioner, sent to them by a citizen in opposition to a City Council action
to save a large eucalyptus tree on Main Street that was to be removed during
street rehabilitation. The citizen has been contacted by staff, and staff
continues to be in communication with the resident regarding their concerns.

Commissioner McGovern expressed his concern of being put in an awkward
position as the Public Works Commission recommending removal of the tree for
multiple reasons. He feels a role of the Public Works Commission is to be



responsible to address safety concerns that affect all citizens. Travis Hopkins
responded the City Council directed the department to make every effort to
save the tree so staff is looking at alternatives. The tree will be evaluated
annually for its condition, and the surrounding sidewalk will be evaluated to
minimize any future risk to the city. Vice Chair O’Connell stated he agrees with
Commissioner McGovern and voices the same concerns.

INFORMATION ITEMS

Active Capital Project Report — Travis Hopkins provided updates and then
asked for any questions on the Capital Project Report.

Commissioner Siersema inquired about the rough slurry finish to the arterial
rehabilitation on Magnolia from Adams to Indianapolis and the results with the
contractor. Travis Hopkins responded the city took a credit against the cost of
the project. His opinion is the surface will smooth out over time and with the
next slurry seal in a few years.

ADMINISTRATIVE ITEMS

Water Main Extension Project, CC-1436 — Travis Hopkins introduced Bob Milani
who presented the staff report.

Vice Chair O’Connell recused himself and left the room.

The water main extension on Springdale Street will add additional points of
connection to separate water systems in order to build redundancy in water
service. The extension of the water main will enhance reliability for water
service and for greater fire protection.

Commissioner Siersema inquired about the railroad tracks and how staff will
address that area. Bob Milani responded the railroad track is a military track
that has not been used in years and is scheduled for removal. If the tracks
have not been removed at the time of construction, the water line wil be
placed underground of the tracks with approval of the military.

Motion by Commissioner Siersema, seconded by Commissioner Spencer to
recommend to the City Council approval of Water Main Extension Project, CC-
1436.

VOTE: The motion carried.

AYES: 3

NOES: 0

ABSENT: 3 (Cook, Herbel, Thomas)

ABSTENTIONS: 1 (O’Connell)



WRITTEN COMMUNICATIONS
Presented eatrlier in the meeting by Public Works Director Travis Hopkins.
COMMISSION AND STAFF COMMENTS

Travis Hopkins announced that Joyce Greene is retiring and this will be her last
Public Works Commission meeting.

Motion by Commissioner McGovern, Seconded by Vice Chair O’Connell to
acknowledge Joyce Greene for her service to the Public Works Commission.

The motion carried 4-0-3 (Cook, Herbel Thomas absent)
ADJOURNMENT

The meeting adjourned at 5:25 PM to September 19, 2012, in City Council
Chambers.

Billy O’Connell Joyce Greene
Vice-Chair Administrative Assistant



0 MINUTES

CITY OF HUNTINGTON BEACH
PUBLIC WORKS COMMISSION
SEPTEMBER 19, 2012

Call to Order/ The meeting was called to order at 5:05 p.m. by
Pledge of Allegiance: Vice-Chair O’Connell, who led Commissioners and the

audience in the Pledge of Allegiance to the Flag.
Commissioners Absent: Cook, O’Connell and Siersema

Commissioners Present. Commissioners Herbel, McGovern, Spencer and Thomas
were in attendance.

Others Present: Travis Hopkins, Director of Public Works
Bob Stachelski, Transportation Manager
Ken Dills, Project Manager
B. PRESENTATIONS-COMMENDATIONS
None

C. MINUTES

Motion by Commissioner McGovern, seconded by Commissioner Thomas to
approve the minutes of July 18, 2012 as presented.

VOTE: The motion carried.

AYES: 4

NOES: 0

ABSENT: 3 (Cook, O’Connell, Siersema)

ABSTENTIONS: 0
Of the four Commissioners in attendance, only two (McGovern and Spencer)
attended the August meeting. Therefore, a quorum was not present to vote.
The minutes were carried over to the October meeting for approval.

D. ORAL COMMUNICATIONS

None

E. DIRECTOR’S ITEMS
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Travis Hopkins noted that the City Council was holding a special meeting on
Monday, September 24, 2012 to consider adoption of the Fiscal Year 2012-2013
Budget.

INFORMATION ITEMS

Upcoming City Council Study Sessions — Travis Hopkins stated the Storm Drain
Master Plan was tentatively scheduled for presentation at a November 2012
Study Session.

Active Capital Project Report — Travis Hopkins provided updates, noting the
new format of the report, and then asked for any questions on the Capital
Project Report.

Commissioner Herbel, referring to CC-1402 Golden View Safe Routes to Schoaols,
which includes materials (light poles) to be provided by the City, asked
Transportation Manager Bob Stachelski if there was still a long lead time on
receiving these materials once ordered and whether any inventory of spare
light poles was maintained by the City. Bob stated that delivery is normally 8-10
weeks and that only a few surplus poles are kept in stock.

Commissioner Spencer questioned the schedule of CC-1377 Brookhurst/Adams
Improvements noting the overlap of the EIR and the design. Bob Stachelski
stated that the EIR would be completed long before the design.

Commissioner McGovern noted the poor quality of the recent slurry seal
performed on Magnolia (CC-1413). Travis Hopkins reported that the contractor
experienced trouble with the slurry seal, but that the street was still protected.
He added that the contractor was very cooperative, agreeing to a reduced
price. Commissioner Herbel asked if there was any kind of warranty on the
work. Travis stated that there is a one-year warranty and that the contractor
was very reliable, having performed numerous jobs for the City in the past.

Commissioner Herbel noted that SC Edison work being done in the same area
was causing a traffic issue and that work appears to have stalled. Travis said
he would contact Edison and request a status.

Commissioner McGovern requested that completed projects and project costs
be included on the new format monthly CIP report. Staff concurred and will
include completed projects and project costs in the next monthly report.

Circulation Element Update Briefing — Transportation Manager Bob Stachelski
presented an overview of the recommended update of the Circulation
Element of the General Plan summarizing policy changes from the previous
Circulation Element. He noted that the process had taken a long time,
beginning in 2005, but that a number of factors had contributed to the delay,



including the update of the General Plan and the annexation of Sunset Beach.
He noted that a Committee had been formed with members of the Public
Works Commission, Planning Commission, City Council and staff to meet with
the City consultants to discuss background information and components of the
plan. He added that Commissioner McGovern had served on the Committee.

Bob noted that the comment period for the EIR on the Circulation Element had
closed on Monday and that only 8 comment letters had been received, mostly
from other agencies.

Bob noted that one of the major changes to the update was the designation
of intersections. In order to more effectively manage the City’s intersections,
the new Circulation Element used a tiered designation approach, with the
majority designated at level C or better. Bob noted that only a select number
of intersections that would have service level E. This would include intersections
such as Warner and PCH, where major issues and cost would arise if the
intersection were to be brought to a higher service level.

Bob stated that other changes to the Circulation Element included the
elimination of street segments from the standards and the acquisition of Beach
Boulevard from the State. He added that the Beach Boulevard acquisition isn’t
being recommended, but has been included in order to address it as a
possibility.

Bob noted the update also put in place a number of technical reports that
would allow the Circulation Element to be updated more readily. He stated
that an issue with a number of planning documents, the General Plan for
instance, is that they become dated. The reports would allow staff to keep the
Circulation Element current.

Commissioner Spencer questioned whether Garfield Avenue west of Edwards
Street had been reviewed, noting the heavy traffic in this area. Bob Stachelski
stated that all streets were reviewed as part of the update. Commissioner
McGovern stated that from his experience serving on the Committee he could
confirm that staff and the consultant had done a lot of work and were very
thorough.

Chairman Herbel expressed concern for instances where streets are removed
from the County’s Master Plan of Highways.

ADMINISTRATIVE ITEMS

Crosswalk Removal Recommendation on Edinger Avenue at the West Bella

Terra Driveway — Bob Stachelski presented an aerial photo of the crosswalk in
question and noted that the planned removal was posted and only one




contact from the public had been received. Bob stated that once certain
aspects of the removal were clarified, this person withdrew their concerns.

Motion by Chairman Herbel, seconded by Commissioner Spencer to support
the staff recommendation to remove the crosswalk.

VOTE: The motion carried.

AVYES: 4

NOES: 0

ABSENT: 3 (Cook, O’Connell, Siersema)

ABSTENTIONS: 0

WRITTEN COMMUNICATIONS

None.

COMMISSION AND STAFF COMMENTS
None.

ADJOURNMENT

The meeting adjourned at 6:02 PM to October 17, 2012, in City Council
Chambers.

Tom Herbel Ken Dills
Chairman Project Manager
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STUDY SESSIONS
&

SPECIAL SESSIONS

This information is for agenda scheduling purposes only and is subject to change on a daily basis.
Subijects listed below are not guaranteed to appear on a City Council agenda.
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Nov. 19, 2012
Dec. 3, 2012 No Study Session — Mayor Transition

Dec. 17, 2012




Name Cost Duration Start Finish Notes
(days)
ARTERIAL
1/CC-1319 Atlanta Avenue Widening (Huntington to Delaware) $ 3,300,000 1999 1/5/2009 6/27/2014 Preparation of Recirculated MND
underway.
Preliminary & Final Design 1362 1/5/2009 9/28/2012
Council approval of Relocation Plan 0 12/19/2011 12/19/2011
Revise MND 207 5/14/2012 12/7/2012
Council approval of Revised MND 0 1/7/2013 1/7/2013
Right-of-Way Acquisition Process 256 10/1/2012 6/14/2013
Construction 137 2/10/2014 6/27/2014
2|CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, & $ 1,500,000 753 5/30/2011 6/21/2013 Awaiting Caltrans authorization
Brookhurst)
Design 396 5/30/2011 6/29/2012
Caltrans Authorization to Construct (Warner) 165 4/9/2012 9/21/2012
Construction (Warner) 165 1/7/2013 6/21/2013
3|CC-1356A Bridge Rehabilitation HBRR Program (Admiralty, Humbolt, $ 600,000 480 12/5/2011 3/29/2013 Received authorization from
Davenport, Gilbert) Caltrans.
Caltrans Authorization to Design 186 12/5/2011 6/8/2012
Design (Admiralty, Humbolt) 277 6/25/2012 3/29/2013
4/CC-1376 Beach / Warner Improvements $ 440,000 984 6/21/2010 3/1/2013 Study underway.
5|CC-1377 Brookhurst / Adams Improvements $ 500,000 1278 6/21/2010 12/20/2013  |Study underway.
Preliminary Design & EIR 963 6/21/2010 2/8/2013




Name Cost Duration Start Finish Notes
(days)
Final Design 312 2/11/2013 12/20/2013
6|/CC-1403 Bushard / Adams Improvements $ 100,000 599 3/14/2011 11/2/2012 Study underway.
Traffic Analysis Report 599 3/14/2011 11/2/2012
7|CC-1397 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham), $ 200,000 291 3/5/2012 12/21/2012 |Design underway.
Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
Design 291 3/5/2012 12/21/2012
8|CC-1397 Arterial Rehabilitation: Garfield (Beach to Delaware), Main $ 1,550,000 137 8/20/2012 1/4/2013 Setting up Pre-Con, working on tree
(Uticato Adams) issues.
Construction 137 8/20/2012 1/4/2013
9|CC-1413 Arterial Rehabilitation: Magnolia (Adams to indianapolis), $ 2,000,000 164 2/6/2012 7/19/2012 Construction substantially
Center (1405 to Railroad Tracks), Heil (Silver to Gothard), Main completed. Punch list only.
(Yorktown to Utica)
Construction 164 2/6/2012 7/19/2012
DRAINAGE & WATER QUALITY
10/CC-1255A Talbert Lake Urban Runoff Diversion - Phase | $ 1,000,000 109 3/26/2012 7/13/2012 Study completed. Drainage of the
site for irrigation - TDS too high
Talbert Lake Water Study 109 3/26/2012 7/13/2012




Name Cost Duration Start Finish Notes
(days)
11|CC-1293 Heil Pump Station Rebuild $ 1,950,000 641 7/2/2012 4/4/2014 Design completed. Federal grant
likely. Property acquisition to
resume.
Right-of-Way Acquisition 277 7/2/2012 4/5/2013
Construction 333 5/6/2013 4/4/2014
FACILITIES
12|0Oakview Community Center ADA-MSC 484 $ 66,000 522 6/20/2011 11/23/2012 |To be packaged along with Central
Park and Banning Library. Open
bids 8-16-12
Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012
13|Central Park Restrooms ADA-MSC 482 $ 170,000 522 6/20/2011 11/23/2012 |To be packaged with Oakview and
Banning Library. Open bids 8-16-
12
Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012
14 /Banning Library ADA-MSC 481 $ 26,000 522 6/20/2011 11/23/2012 |To be packaged along with Oakview
and Central Park.Open bids 8-16-12
Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012
15/|City Hall ADA - Phase | & Phase [I-MSC 483 $ 339,000 634 7/4/2011 3/29/2013




Name Cost Duration Start Finish Notes
(days)
Design 368 7/4/2011 7/6/2012
Bidding & Construction 249 7/23/2012 3/29/2013 Underway.
16|ENERGY EFFICIENCY IMPROVEMENTS $ 3,069,000 438 8/15/2011 10/26/2012
HVAC Measures, Interior Lighting Re-design & Retrofit, Additional Building 438 8/15/2011 10/26/2012 |Construction underway. Lighting
Controls, Energy Information Management System, Server Virtualization & retrofit completed. HVAC nearly
HVAC, Downtown Lighting Master Plan complete.
Bidding & Construction 438 8/15/2011 10/26/2012
NEIGHBORHOOD
17|CC-1418 Tree Petition Street (11/12) - Aulnay Lane $ 500,000 375 10/31/2011 11/9/2012 Award in August '12.
Design 179 10/31/2011 4/27/2012
Construction 81 8/20/2012 11/9/2012 Contract prep underway.
18|CC-1417 Residential Pavement (11/12) $ 2,020,000 74 5/14/2012 7/27/2012 NOC filed. Project complete.
Construction 74 5/14/2012 7/127/2012
19|Concrete Replacement (11/12) $ 500,000 235 2/6/2012 9/28/2012 Construction underway.
Construction 235 2/6/2012 9/28/2012
20|CC-1434-ADA Ramps (11/12) $ 75,000 137 9/10/2012 1/25/2013 Contract prep underway.
Construction 137 9/10/2012 1/25/2013
21|CC-1425 Street Light Replacement - 7th St. (PCH to Palm) $ 378,000 522 11/7/2011 4/12/2013 Design completed.




Name Cost Duration Start Finish Notes
(days)
Design 361 11/7/2011 11/2/2012
Construction 53 3/4/2013 4/26/2013
PARKS
22|Barlett Park (08/09) 400,000 0 7/18/2012 7/18/2012 Need to amend consultant contract
for MND. Working on a revised
Environmental Clearance 0 7/18/2012 7/18/2012
23|Gun Range Site (08/09) 325,000 1145 2/9/2009 3/30/2012 Evaluating possible scope changes.
May need to revise EIR and
Remedial Action Plan schedules.
EIR and Remedial Action Plan 1145 2/9/2009 3/30/2012
24|CC-1345 LeBard Park (07/08 & 08/09) 250,000 0 7/18/2012 7/18/2012 On hold pending review of potential
development on adjacent school
property.
Environmental 0 7/18/2012 7/18/2012
25|CC-1349 Wardlow Park 150,000 0 7/18/2012 7/18/2012 On hold due to stalled development
of adjacent site.
Design & Entitlements 0 7/18/2012 7/18/2012
26|Sports Complex - Team Room 162,700 0 7/18/2012 7/18/2012 Project vendor is to submit
schedule.
Design & Procurement 0 7/18/2012 7/18/2012
Construction 0 7/18/2012 7/18/2012




Name Cost Duration Start Finish Notes
(days)
SEWER
27 CC-1369 Adams/Ranger Sewer Lift Station (#16) $ 2,000,000 193 12/12/2011 6/22/2012 Completed.
Construction 193 12/12/2011 6/22/2012
28 CC-1370 Warner Ave Gravity Sewer Main & Lift Station "C" $ 6,600,000 1376 9/13/2010 6/20/2014 Design of ultimate solution
Reconstruction underway.
Final Design of Ultimate Solution 746 9/13/2010 9/28/2012
Revised MND, Coastal Permit, State Lands Easement 557 2/6/2012 8/16/2013
Construction 305 8/19/2013 6/20/2014
29 CC-1415 Algonquin/Boardwalk Lift Station $ 2,100,000 750 5/2/2011 5/21/2013
Design 417 5/2/2011 6/22/2012 Design complete
Construction 223 10/10/2012 5/21/2013 Contract prep underway.
30 CC-1401 Trinidad Lift Station $ 400,000 221 7/9/2012 2/15/2013 Design underway.
Design 221 7/9/2012 2/15/2013
31 CC-1419 Sewer Lining (11/12) $ 100,000 193 4/2/2012 10/12/2012
Design 53 4/2/2012 5/25/2012
Construction 53 8/20/2012 10/12/2012 |Contract prep underway.
TRANSPORTATION
32|CC-1402 Golden View School (SR2S) $ 249,000 308 3/5/2012 1/7/2013




Name Cost Duration Start Finish Notes
(days)
Design 81 3/5/2012 5/25/2012
Construction 62 11/6/2012 1/7/2013 Contract prep underway. 6-10
weeks to order City-furnished
materials
33|CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) $ 317,000 315 7/9/2012 5/20/2013 Awaiting Caltrans approval to
design.
Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013
34|CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to SR55) $ 29,000 315 7/9/2012 5/20/2013 Awaiting Caltrans approval to
design.
Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013
35|CC-1423 Signal Synchronization - Warner (PCH to Red Hill) $ 343,000 315 7/9/2012 5/20/2013 Awaiting Caltrans approval to
design.
Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013
WATER
36|CC-1175 Southeast Reservoir & CC-1191 Southeast Transmission $ 185,000 954 2/17/2010 9/28/2012 Transmission main alignment study
Main (Planning Phase Only) underway.
Study 954 2/17/2010 9/28/2012




Name Cost Duration Start Finish Notes
(days)
37|CC-XXXX Well No. 8 Irrigation Project $ 100,000 1159 2/1/2010 4/5/2013 Design scope may change based
on Talbert Lake scope change.
Design 1096 2/1/2010 2/1/2013
Permits (Building, and may need DPH & OCWD approval) 487 12/5/2011 4/5/2013
38|Security Improvements $ 500,000 361 10/3/2011 9/28/2012 Ongoing throughout year.
Construction 361 10/3/2011 9/28/2012
39|Variable Frequency Drive at Peck Reservoir $ 250,000 1250 3/1/2010 8/2/2013 Design underway. Working on
power issue with SCE.
Conceptual Study 494 3/1/2010 7/8/2011
Final Design 508 7/11/2011 11/30/2012
Construction 151 3/4/2013 8/2/2013
40|Well #9 GAC Filtration (conceptual study) $ 250,000 1082 3/15/2010 3/1/2013 Engineering studying alternate ways
for filtration.
41|CC-1330 Corrosion Protection 36" Steel on Springdale. Paving from $ 6,000,000 802 8/15/2011 10/25/2013
North City Limit to Warner
Design 305 8/15/2011 6/15/2012 Design complete.
Construction 410 9/10/2012 10/25/2013 Project awarded 8/20/12
42/CC-1412 Water Main Replacement @ Sunset Beach Area - Phase | $ 1,400,000 221 10/29/2012 6/7/2013 Project awarded 8/20/12




Name Cost Duration Start Finish Notes
(days)
43|Update to the Water Master Plan $ 350,000 732 11/1/2010 11/2/2012 Study underway.
44 |Study Elimination of Potential Choke Points Near Overmyer Reservoir | $ 75,000 1054 12/7/2009 10/26/2012  |Study underway.
45|Study to Create Potential Redundancy of the Northern End of the 36" $ 75,000 1026 1/4/2010 10/26/2012  |Study underway. Need field testing
Main OC-35 during Summer 2012.
46 |Study to Utilize 21" Steel OC-9 for Dedicated Well Water Transmission | $ 200,000 396 10/3/2011 11/2/2012 Study underway.
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4. @ CITY OF HUNTINGTON BEACH

@ @ PUBLIC WORKS COMMISSION
REQUEST FOR ACTION

[tem No. PW 12-29

SUBMITTED TO: Chairman Herbel and Members of the Commission

SUBMITTED BY: Travis K. Hopkins, PE, Director of Publi@%’—%

DATE: October 17, 2012

SUBJECT: Garfield Avenue Arterial Street Rehabilitation Project, from
Magnolia Street to Bushard Street, and Goldenwest Street,
from PCH to Yorktown Avenue, CC-1433

Statement of Issue: Plans and Specifications for Street Rehabilitation Project CC
No. 1433 for Garfield Avenue, from Magnolia Street to Bushard Street, and
Goldenwest Street, from Pacific Coast Highway to Yorktown Avenue, are in final
preparation with Nofice inviting Sealed Bids anficipated advertising in January
2013. Staff requests recommendation of the project to the City Council.

Funding Source: Funds include the amounts of $1,133,000, budgeted in Prop 1B
Grant Account No. 21890010.82300, $1,167,000, budgeted in Measure M
Account No. 21390020.82300, and $405,000, budgeted in the Capital
Improvement Reserve Account No. 10040314.82800. Reimbursements include
approximately $145,000 from CalRecycle and $72,000 from a Cooperative
agreement with Fountain Valley for their pavement portion on Garfield Avenue.
The engineers cost estimate for the project is $2,500,000.

Impact on Future Maintenance Costs: No additional costs are anticipated.

Recommended Action: Motion fo recommend to the City Council, approval of
Garfield Avenue Street Rehabilitation, from Magnolia Street to Bushard Street,
and Goldenwest Street Rehabilitation, from Pacific Coast Highway to Yorktown
Avenue, CC 1433.

Alternative Action(s): Deny approval and recommend an alternative action.

Analysis: The project locations are as stated above. The projects consist of
asphalt rehabilitation by conventional methods by grinding the existing
pavement, removing failed roadway sections, and overlaying the street with
rubberized asphalt concrete or by full depth reclamation. Manholes, monitoring
wells, survey monuments, and water valve assemblies will be adjusted to grade



and ftraffic loops and striping will be replaced. Improvements also include
limited replacement of concrete curb, gutter, sidewalk, and access ramps
where needed. Both sireets have an average PCl of 54 and were last
rehabilitated between 1989 and 1992.

Aftachments:
1. Project Location Map
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CITY OF HUNTINGTON BEACH
@ PUBLIC WORKS COMMISSION
REQUEST FOR ACTION

[tem No. PW 12-30

SUBMITTED TO: Chairman Herbel and Members of the Commission

SUBMITTED BY: Travis K. Hopkins, PE, Director of Public &ﬁs 4;/

DATE: October 17,2012

SUBJECT: Lambert Park Slope Repair, CC-1337

Statement of Issue: Plans and specifications for the Lambert Park Slope Repair,

CC-1337 are in final preparation. Staff is seeking support for the project and the
initiation of the competitive bid process.

Funding Source: Funds in the amount of $350,000 are budgeted in Capital
Projects Account No. 10040314, '

Impact on Future Maintenance Costs: No anticipated impact on future
maintenance costs as this project proposes to repair an existing slope.

Recommended Action: Motion to recommend to the City Council approval of
the Lambert Park Slope Repair, CC-1337.

Alternative Action(s): Deny approval and recommend an alternative action.

Analysis: A portion of the existing slope within Lambert Park, located at 18321
Newland Sireet, experienced a surficial slope failure in June 2006. A
geotechnical analysis has determined that the proposed method of repair will
provide an acceptable factor of safety against a future slope failure due to
either static or seismic loading. The project will reconstruct, and geotechnically
stabilize approximately 8,000 sq. ft. of the most critical area of the slope and
minimize the potential for future slope failure in this area.

Attachments:
1. Project Location Map




ATTACHMENT #1
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